|

OF MORGAN HILL

MEMORANDUM

Date: OCTOBER 10, 2006
To: PL.ANNING COMMISSION
From: COMMUNITY DEVELOPMENT DEPARTMENT

Subject: RESIDENTIAL DEVELOPMENT CONTROL SYSTEM — THIRD QUARTERLY
REPORT FOR 2006

REQUEST

This RDCS Quarterly Report is presented to the Planning Commission, as required by Section 18.78.150
of the Municipal Code, to allow the Commission to review the progress of Residential Development
Control System (RDCS) approved projects and if necessary, make recommendations to the City Council
regarding the rescission of building allotments.

RECOMMENDATION

1) Staff recommends that the Planning Commission approve the RDCS Quarterly Report by minute -
action.

PROJECT ASSESSMENT

REPORT OBJECTIVES

The purposes of the RDCS Quarterly Report are to monitor the progress of approved projects, and where
satisfactory progress is not being made, to take actions, which can result in the rescission and
redistribution of building allotments to projects, which can be completed within required time frames.
PROGRESS OF PROJECTS

Entitlements Pending

The following project phases are classified as being BEHIND SCHEDULE:

Cochrane-Borello (MP-03-04) This project was scheduled to obtain 8 building permits by September 1,

2006, and obtain 7 building permits by September 30, 2006. They have pulled 5 permits to date and will
be filing for a Development Agreement Amendment in the near future.
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Barrett-Odisho (MP-02-22 & MC-04-13) This project was scheduled to obtain 5 building permits by
August 15, 2006 and commence construction on these 5 units by October 15, 2006; and obtain an
additional 13 units by September 30, 2006. :

Tilton-Glenrock (MP-02-03) This project was scheduled to submit for building plan check on August
15, 2006 and obtain building permuits for 20 units by September 30, 2006. The applicant has filed a
Development Agreement Amendment and Site Review, but the plans are incomplete.

Peet-Lupine Investors (MP-02-12) This project was scheduled to obtain 12 building permits by
September 30, 2006. The applicant will be filing a Development Agreement Amendment.

Peet-Lupine Investors (MC-04-25) Peet-Lupine (MC-04-25) This project was scheduled to obtain 18
building permits by August 15, 2006. The applicant will be filing a Development Agreement
Amendment.

Mission View-Mission Ranch (MC-04-26) The applicant was to scheduled to obtain 22 building permits
by September 30, 2006. They have pulled 5 permits to date.

Wright-Dividend Homes (MC-04-27) This project is scheduled to submit for building plan check by
September 30, 2006. They are working with their architect on their submittal package.

Central-Delco/Hu (MC-04-14) This project is scheduled to obtain building permits by September 30,
2006. They have filed a Development Agreement Amendment to amend schedule deadlines.

E. Main-Thrust (MC-04-19) The applicant was scheduled to submit for Architectural and Site Review by
September 1, 2006. Dividend Homes has just purchased this project and will be submitting as soon as
their plans are complete.

Jarvis-South Valley Developers (MC-04-22) This project was scheduled to submit for Architectural and
Site Review by September 1, 2006.

Del Monte-Giovanni (MMC-04-05) The recommended schedule for 2006-07 projects has a Final Map
submittal deadline of February 1, 2006. The initial study is being prepared and it is expected to go
before Planning Commission November 14, 2006.

San Pedro-Ahmadi (MMC-04-06) This project was scheduled to submit for building plan check for 1
unit by July 3, 2006 and obtain the building permit by September 30, 2006. The Architectural and Site
Review will be heard by the ARB on October 4, 2006. The applicant is working on his building permit
submittal and expects to submit it in two weeks. He will pull the building permit once the plan check is
approved.

E. Dunne-Kruse (MMC-04-10) The recommended schedule for 2006-07 projects has a Final Map
submittal deadline of February 1, 2006. An initial study is being prepared. Once the study is complete
the project will be set for Planning Commission review.
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Monterey-Gunter (MC-05-03) This project was scheduled to submit for Development Agreement and
Subdivision (if applicable) by September 1, 2006

Taylor-Murray (MMC-04-09) This project was scheduled to submit for Zoning Amendment,
Subdivision and Development Agreement by September 1, 2006

Monterey-Alcini (MC-05-05) This project was scheduled to submit for Development Agreement and
Subdivision (if applicable) by September 1, 2006.

E. Main-Ahlin (MC-05-06) This project was scheduled fo submit for RPD, Development Agreement and
Subdivision (if applicable) by September 1, 2006.

All projects behind schedule have been notified bj certified mail.
Construction Pending/Completed

Since the last report, RDCS projects have secured 58 additional building permits, and completed
construction of 31 homes.

Projects Completed

The following projects or project phases have completed their units and will no longer be reported:
Sunnyside-Quail Creek (MP-02-24) FY 2004-05
DeWitt-Marquez (MMP-03-02) FY 2004-05
Cochrane-Coyote Estates (MP-02-14) FY-2005-06
Sunnyside-Quail Creek (MP-02-24) FY 2005-06

BUILDING ALLOTMENT DISTRIBUTION

- In accordance with Section 18.78.030 of the Municipal Code and City Council policy, the Planning
Commission is charged with the distribution of building allotments under the City's Residential
Development Control System. Staff has included tables, which illustrate the availability and anticipated
utilization of allotments from the "partially completed” set-aside category during the current and next
four (4) fiscal years. The status of the "affordable"”, "micro", “small vertical mixed use”, “downtown area
open market” and “small project competition” set asides are also included. The tables have been
updated to reflect recent allotments awarded in the 2005-06 Measure C Competition.
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CONCLUSION/RECOMMENDATIONS

The Commission is asked to review the Quarterly Report and approve it by minute action.

Attachments:

- Tables Illustrating Progress of Projects

- Tables llustrating Availability/Use of "Partially Completed”, "Affordable", and "Micro" Set-
aside Allotments.

RAPLANNING\WPS PRDCSWQRPT2006\3rdQtr. M1 P.doc
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3RD QUARTER REPORT FOR 2008 SEPTEMBER 30, 2008

SETASIDE STATUS
PARTIALLY COMPLETED AND ONGOING PROJECTS
Allotment Setaside Total # Allocated
FY-2004-05 3] 0
FY-2005-06 0 0
FY-2006-07 6 3]
FY-2007-08 36 36
Fy-2008-09 42 42
Totals 90 84
AFFORDABLE SETASIDE STATUS
Allotment Selaside Total # Aliocated
FY-2005-06 ' 65 B85
FY-2006-07 0 0
FY-2007-08 54 54
FY-2008-09 53 53
FY-2009-10 37 37
Totals 209 209
MICRO SETASIDE STATUS
Allotment Sefaside Total # Aliocated
FY-2005-06 8 8
FY-2006-07 15 15
FY-2007-08 2 2
FY-2008-09 3 3
Totals 28 28
SMALL VERTICAL MIXED USE SETASIDE STATUS
Allotment Seiaside Total # Allocated
FY-2006-07 10 10
FY-2007-08 6 6
FY-2008-09 8 8
FY-2009-10 10 ‘ 10
Totals 34 34
DOWNTOWN AREA OPEN MARKET SETASIDE STATUS
‘Alfotment Setaside Total # Allocated
FY-2008-07 14 14
FY-2007-08 80 80
FY-2008-09 &7 67
FY-2009-10 119 119
Totals 280 280
SMALL PROJECT COMPETITION SETASIDE STATUS
Aliotment Setaside Total # Allocated
FY-2006-07 13 13
FY-2007-08 13 13
FY-2008-09 8 : 8
Totals 34 34
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